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Apr. 1, 03 

 
Activity ID: 

 
R1 

 
Activity Title: 

 
Preliminary Right-of-Way Studies 

 
 
Activity Definition:  Preliminary Right of Way Research 

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
P1 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
E1 

 
Rel: 

 
SS 

 
Lag: 

 
0 

 
2. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
2. Succ: 

 
R2 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
3. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Obtain Federal, State, Local, ownership records. 

 
2. 

 
Assemble preliminary boundary exhibit. 

 
3. 

 
Develop scope for ROW related S1 activities. 

 
4. 

 
 

 
5. 

 
 

 
6. 

 
 

 
7. 

 
 

 
8. 

 
 

 
9. 

 
 

 
10. 

 
 

 


